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Hi Carmen and Steve,

Attached, please find the draft agenda for this Friday's meeting. If you have any questions or comments, please let
me know.
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Draft

LBNL, DOE and EPA Progress Meeting
for the 
TSCA/PCB Cleanup at the Old Town Demolition Phase I Project



March 4, 2016



Planned Participants: Kim Abbott (DOE), Steve Armann (EPA), Kevin Bazzell (DOE), Bob Devany (LBNL), Joe Gantos (LBNL), Mary Gross (DOE), Christina Kennedy (DMS), Ron Pauer (LBNL), Carmen Santos (EPA) and Keith Takata (LBNL) 



Meeting Agenda:



I. Review Action Items from Previous Meeting

II. Project Forecast Schedule Update

III. Buildings 5 and 16 Demolition Update

a. General Progress

b. Near-term Activities

IV. PCB Waste Status

V. Concrete and Soil Sampling Status

a. Building 5

i. Sub-slab Waste Characterization

b. East of Building 5

c. Waste Yard

d. Building 16 and 16A

VI. Cleanup Application

a. Overview

b. Concrete Segregation 

c. Soil Excavation 

VII. EPA’s Feedback and Next Steps

a. Questions/Comments on Cleanup Application

b. [bookmark: _GoBack]Next Meeting Date: April 15

c. Schedule Future Meeting: May 20 (Proposed)




